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Standard Form 30 Continued 

1. The purpose of this modification is to delete the requirement for Phase III-EHS 8x Sustaining 
under the Enhanced HOSC System Payload Data Services System, Integrated Change Out 
(EPIC) effort in accordance with the Special Contract Requirement clause found in H. 12 
PHASE 111- EPIC . 

2. A breakout of the negotiated cost and fee adjustments for the deletion of Phase ID under the 
EPIC effort is depicted below: 

Basic Period Est.Cost Maximum Award Maximum Incentive Total Minus 
Unearned Fees 

Previous $65,855,816 $2,650,262 $1,427,065 $69,878,580 
This Mod (288,755) (14,828) (7.984) (3 1 1.5671 
New Amt $65,567,061 $2,635,434 $ 1,419,081 $69,567,013 

Maximum Maximum 
Award Fee Incentive 

Evaluation Period Pxevious This Mod New Amt Previous This Mod New Arnt 

3. To effect this change, clause B.2 Estimated Cost, Award Fee And Performance Incentive 
&, is hereby deleted its entirety and the revised Clause B.2, shown on replacement Pages B-1 
through B-2A, is substituted in lieu thereof. 
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4. Attachment J-1, Performance Work Statement, is hereby revised to delete Phase 111 from the 
EPIC effort in WBS Section 3.2.2.3 -KSC Support and Section 4.7.4 KSC Operations and 
Maintenance Support. 

5. To effect this change for WBS Section 3.2.2.3 pages 5- 1- 17 through J- 1-1 8 are hereby deleted 
in their entirety the replacement pages J- 1 - 17 through J- 1- 18 are substituted in lieu thereof, and 
for WBS Section 4.7.4 page 30 is deleted in its entirety and replacement page 30 is substituted 
in lieu thereof. 

6. In order to reflect the changes resulting from this modification, the page@) listed below are 
added or deleted from the contract as shown. In order to indicate the specific area(s) of change, 
vertical lines are shown in the right margin of the enclosed replacement page(s) across from the 
revised area(s). 

Section Pages Added Pages Deleted 

B, Supplies or Services B-1 - B-2, B-2A B-1 - B-2, B-2A 
and Prices/Costs and J-1-17 and 5-1-18 and J-1-17 and J-1-18 and J-30 

5-30 



Section B 
Modification 34 

PART I - THE SCHEDULE 

SECTION B - SUPPLIES OR SERVICES AND PRICWCOSTS 

B.1 Supnlies And/or Services To Be Furnished 

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as fimished by the Government) necessary for performing the "Huntsville Operations 
Support Center (HOSC)" in accordance with the Performance Work Statement, 
Attachment J- 1. 

(b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAFmF). The award fee (subjective evaluation) and performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment 5-7. 

(c) A portion of this contract is under an Indefinite DeliveryIIndefinite Quantity 
(IDIQ) arrangement, which will also be on a CPAFm basis. The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be requited during the contract period of performance cannot 
be predetermined. DIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- IDIO Schedule of Rates. The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year. The maximum not-toexceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year. 

(End of Clause) 

B.2 Estimated Cost. Award Fee And Performance Incentive Fee 

(a) The estimated cost of this contract is $65.567.061. The maximum award fee is 
$2.635.434. The maximum performance incentive fee is $1 A 19.08 1. The estimated cost 
plus maximum award fee and maximum performance incentive fee minus the unearned 
award fee and unearned performance incentive fee is $69,567,013. 

@) A breakout of estimated cost, maximum award fee, uneamed award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus uneamed fee for the base contract period is shown below: 
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(c) A breakout of estimated cost, maximum award fee, unearned award fee, 
maximum performance incentive fee, unearned performance incentive fee, and the total 
minus unearned fee is shown below for Option 1 and Option 2: 

(d) The maximum award fee and maximum performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month 
evaluation periods during contract performance in order to calculate award and 
performance incentive fee earned. 

Maximum 
Award Fee 

$2,635,434 

Period 
Covered 

' / ' /04 - 
12/31 1/06 

Evaluation Period Maximum Award Fee Maximum Incentive Fee 

Total Minus 
Unearned 

Fees 

$69,567,0 13 

I 

Unearned 
Award Fee 

($54,563) 

Estimated 
- Cost 

$65,567,061 

Period 
Covered 

Option 
(111107 - 
1 213 1 107) 

January 1 - June 30,2004 
July 1 - December 3 1,2004 
January 1 - June 30,2005 
July 1 - December 3 1 2005 
January 1 - June 30,2006 
July 1- December 3 1,2006 
January 1- June 30,2007 
July 1 - December 3 1,2007 
January 1- June 30,2008 
July 1 - December 3 1,2008 

Estimated 
- Cost 

$20,583,297 

Max. Perf. 
Incentive 
- Fee 

$1,419,081 

Total Minus 
Unearned Fees 

$21,848,856 

Maximum 
Award Fee 

$822,613 

Unearned 
Performance 

Incentive 
- Fee 

$-0- 

$22,05 8,384 

Unearned 
Award Fee 

TBD 

Option * 
(111108 - 
1213 1/08) 

Tl3D 

Max. Perf. 
Incentive Fee 

$442,946 

$20,740,412 

1 

Unearned Perf. 
Incentive Fee 

TBD 

$447,290 $830,682 'TBD 
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(e) The amount of award fee which has been eamedlunearned pursuant to this clause 
and the period to which said fee applies is set forth below: 

Award Fee Period Amount Earned Amount Unearned 
January 1 - June 30,2004 $456,881 $28,131 
July 1 - December 3 1,2004 !J 454.149 $26.432 

Total $911,030 $54,563 

(0 The amount of performance incentive fee which has been earnedfunearned 
pursuant to this clause and the period to which said fee applies is set forth below: 

Incentive Fee Period Amount Earned Amount Unearned 
January 1 - June 30,2004 $208,928 $-0- 
July 1 - December 3 1,2004 $269.221 $-0- 

Total $478,149 $-0- 

(End of Clause) 

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000) 
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The KSC PTCS is in the process of migrating fiom a locally managed set of SGI and 
SUN 'servers and workstations running the EHS 8.X series software to a remote set of 
MSFC managed Linux Servers and KSC locally managed set of Windows based EPC 
clients. 

The contractor shall perform System Engineering (PWS 3.1. I), Software Engineering 
(PWS 3.1.2), Hardware Engineering (PWS 3.1.3), and Network Engineering (PWS 3.1 A) 
in support of the KSC PTCS. 

The contractor shall only provide configuration, management, and security (patches, 
security plans) for all HOSC PTCS systems and KSC PTCS Functional Distributed 
Processors (FDP). 

The contractor shall provide POC databases (telemetry and command) compatible with 
MSFC EHSPDSS software in support of KSC pre-support integration testing. 

The contractor shall perform engineering services to the PTCS operations facility and 
systems listed in the following three phases; 

Phase 1 Development Internation and Checkout 

The contractor shall assist in the design, procurement, and installation of the FDP and 
network interfaces between the MSFC HOSC and KSC PTCS. 

The contractor shall provide all updates (software, f i iware,  configurations) to the FDPs 
located at the KSC PTCS. 

The contractor shall provide the design, procurement, installation of the EHS/PDSS 
systems located in the MSFC HOSC in support of the KSC PTCS. 

Phase 2 Sustaining Engineering for EPIC 

The contractor shall be responsible for all updates (software, firmware, configurations) to 
the FDPs located at the KSC PTCS. 

The contractor shall provide Payload Data Services System (PDSS) and Enhanced HOSC 
System (EHS) application software products installed on the local HOSC systems in 
support of the PTCS. 

Phase 3 EHS Build 8.x Series Software and Maintenance 

Deleted 06/30/05 
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3.2.3 Payload Data Services System (PDSS) 

The services described under this paragraph are specific to the Payload Data Services 
System (PDSS). 

3.2.3.1 PDSS Server Consolidation 

The contractor shall perform and complete software and hardware design, development, 
and testing of PDSS applications associated with the PDSS Server consolidation cost 
savings initiative activities, which will be in progress when the contract takes effect. 
Development shall be in accordance with the requirements documented in MSFC-PLAN- 
904, HOSC Functional Requirements and Implementation Plan, MSFC-SPEC-2 123, 
PDSS Development Specification, and MSFC-SPEC-2262, PDSS to EHS Interface 
Requirements Specification. 

3.2.3.2 PDSS Sustaining Engineering 

The contractor shall perform sustaining engineering for the PDSS, including the upgrades 
defined in paragraph 3.2.3.1, in accordance with the requirements documented in MSFC- 
PLAN-904, HOSC Functional Requirements and Implementation Plan, MSFC-SPEC- 
2123, PDSS Development Specification, and MSFC-SPEC-2262, PDSS to EHS Interface 
Requirements Specification. 

3.2.4 Payload Planning System (PPS) 

The services described under this paragraph are specific to the Payload Planning System 
(PPS). 

3.2.4.1 PPS Re-Engineering Initiative 
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Phase 2 Sustaining EPIC Support 

The contractor shall provide the TSSC PTCS with the suite of all HOSC basic services to 
support PTCS Payload Integration testing. The contractor shall maintain these services in 
accordance with an agreed to Memorandum of Understanding between KSC and MSFC. 
Date and Reference numbers TBD. . The contractor shall provide complete support for 
each PTCS Payload Integration support activity in accordance with a flight/rnission 
specific HOSC Mission Configuration Supplement (HMCS). 

Per PWS paragraph 4.4, HOSC Mission Services, the contractor shall provide voice, 
video, and data processing services in support of KSC PTCS payload integration testing 
on as-scheduled basis. 

The contractor shall provide technical support to address critical problems encountered 
during test execution. The contractor shall provide support on an as-scheduled basis for 
pre-support checkout and certification. 

The contractor shall provide support to configure and maintain remotely the Functional 
Distributed Processor (FDP) and network interfaces between the MSFC HOSC and KSC 
PTCS. 

The contractor shall update, configure, and maintain the software and associated 
configurations on the EHSPDSS systems located in the MSFC HOSC in support of the 
KSC PTCS. 

The contractor shall support database changes and reconfigurations during payload 
testing at KSC PTCS. 

Phase 3 EHS Build 8.x Series Software and Maintenance 

Deleted 06/30/05 


	
	
	
	
	
	
	
	
	
	


